
7/8/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

(8)Send routing sheets to Alltel Amelia 0.25 Jessica Rakes/Intrado

(14)Schedule continuity and drive testing Amelia 0.5 Dee Morgan/Triton & Sgt. Almarode 
contacted

(14)Change in test dates to 6/24 Amelia 0.5 Dee Morgan/Triton, Patrick 
Hoover/Intrado, Sgt. Almarode

(14)On-site for drive testing w/Suncom Amelia 1.25 Problem w/ trunks/ testing rescheduled

(4)Review Alltel recurring costs Brunswick 0.5 Contact w/Mel Sheridan & Alltel
(7)Contact w/K.Davis/Intrado & Sprint ref routing Brunswick 0.25 Establish default routing

(8)Missing Alltel tower map info corrected Brunswick 2 Updated info w/Jessica Rakes/Intrado & 
PSAP

(10)Onsites ref CPE installation & Alltel routing Brunswick 7.25 Mtg. W/Leslie Weddington/S. Brodnax 
ref CPE Inv/Plan

(11)Provide info ref Verizon/Cindy Davis to PSAP Brunswick 0.5 Equipment delivery and inventory ETA

(15)Review/correct call report statistics Brunswick 3 Create worksheet/instructions for PSAP 
use

(15)Calculate FY 2003 calls Brunswick 1.5 Based on corrected info

(15)On-site w/L. Weddington & S. Brodnax Brunswick 2 Discuss corrections to FY true-up 
process for accuracy

Phase II

(1)On-site w/Maj. Roberts ref mapping software Brunswick 1.5 Mapping and CAD issues critical 
factors

(1)Conference w/David Clary ref coordination Brunswick 0.75 Critical factors mtg. Preparation for 
mapping

Phase II

(1)Reschedule mtg. Ref. Mapping components Charlotte 0.25 Mtg. Ref critical factors for mapping
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(5)Review surcharge increase for 392 exchange Cumberland 0.5 Farmville increased surcharge in service 

area
(9)Review status of trunks installation Cumberland 0.5 New wireless trunks being installed
(10)On-site mtg. To review CPE installation Cumberland 1.5 CPE to be completely installed 07/03

(10)Mtg. W/Denise Absher Dinwiddie 1.5 Current status/progress of RFP for CPE 
equipment

(11)Respond to request for Regional mtg. Dinwiddie 0.25 Regional mtg. To be held in Dinwiddie

(15)Log and file 4th Qtr. Payment info Dinwiddie 0.25 Review and file w/true-up 
documentation

(8)Review & email USCC info to Farmville Farmville 0.25 Rec'd from TCS and reviewed
(9)T/C Emmy Isbell ref Selective Router Farmville 0.25 Current status/progress

(10)On-site mtg. To review CPE installation Farmville 0.5 Mtg. W/Town Mgr. G. Spates reviw 
schedule new facility

(3)Draft Phase I implementation letter to Alltel Halifax 0.5 New schedule for deployment dates
(8)Send tower location info to Allen Bober Halifax 0.25 New location data e-mailed
(10)Mtg. W/Allen Bober ref. Status of CPE Halifax 1 Construction/CPE installation/trunks

(8)Routing sheets for Alltel/Intrado Lunenburg 1.5 Tower locations & routing/Jessica 
Rakes

(10)Reschedule on-site status visit Lunenburg 0.5 On-site sheriff not available/reschedule

(8)Review/correct outdated tower routing info Mecklenburg 3.25 Alltel/Sprint verification sheets filed/ 
Intrado notified

(9)Verified default routing phone number Mecklenburg 0.5 Info sent to J.Johnson/Intrado
(9)Coordinate scheduling of CPE installation Mecklenburg 1.25 Walt Meir/Verizon, Linda Cage/PSAP
(9)On-site planning meeting for cut-over Mecklenburg 2 Review delays/issues to be resolved

(9)T/C w/Paul Fleshood/Verizon Mecklenburg 1.25 Review compliance issues for CPE 
installation

(9)Discuss and troubleshoot CPE install Mecklenburg 1 Develop plan of action to address 
delays/problems

(9)On-site CPE cut-over w/ Verizon Tech Mecklenburg 2 Attempt to resolve component issues

(9)On-ste for CPE cut-over/conference calls Mecklenburg 10.5 PSAP/Verizon/Sprint reps ref. Issues w/ 
cut-over

(14)Review cut-over procedure/process Mecklenburg 2.75 Inadequate SOP/Walt 
Meir/Verizon/PSAP Linda Cage

(14)On-site for drive testing w/Alltel Mecklenburg 5.5 Testing unsuccessful/problem w/CAS 
software solution/Verizon to install new

(8)Send Alltel call routing sheets to J.Rakes/Intrado Nottoway 0.5 PSAP/Gloria Gray review and updated 
info

(4)Review FY2004 funding requests approvals Region 0.5 Match to documentation on file
(7)Research alternate LEC infor Region 0.75 Add info to PSAP binders
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(8)Edit call routing letters for PSAPs/do follow-ups Region 2.25 Complete all forms and refvise in PSAP 

folders/binders
(8)Send Region Triton PCS tower info to Intrado Region 0.25 Patrick Hoover/Intrado

(9)Review correspondence from Verizon Region 0.75 Testing and implementations Scheduled 
for June 

(9)Draft letter for PSAPs for adjoining areas Region 1 Tower/routing information for adjacent 
areas

(10)Alltel/Triton PCS/Sprint/TCS Region 3.25 Updates ref contract requirements for 
PSAPs and WSPs

(10)T/C & e-mails to Triton/Verizon/TCS Region 1.5 Ref Test calls
(10)Review pending issues for Regional mtg. Region 2.5 Prepared agenda for PSAPs
(10)Review new LEC issues w/Verizon Region 0.75 Delays/procedures

(10)Status calls to all PSAPs Region 5.75 Review concerns and issues/check for 
updates

(10)Review CMRS reports for info Region 4.25 Note changes on PSAPs status
(10)T/C & e-mail to Aston Cole/TCS Region 0.75 Region changes/status
(10Tasking to PSAPs based on CMRS reports Region 1
(10)Prepare folders/info for on-site visits Region 2.5 June on-sites
(10Prepare quick reference guide updates Region 2 Completely weekly for region
(10)E-mail R.Boroyan ref CMRS corrections Region 0.75

(10Follow-up issues w/Alltel/Triton PCS/Verizon Region 4.75 New plan of action ref. Progress/delays

(10)TC Sprint ref Status call w/Verizon Region 0.5 Ref coordination in region
(10)T/C w/Ned Awad/Sprint ref status call Region 0.25 Ref current status of PSAPs

(10)T/Cs &e-mails updates/requests from PSAPs Region 5.5 Alltel/Triton PCS ref rescheduling 
testing/call routing/delays

(10Review and task follow-ups w/PSAPs/WSPs Region 3.25 E-mail details
(10)Emails to Sprint/T-mobile/Alltel Region 1 Status and updates

(10)Review tasking plan for CPE installations Region 3.75 Mecklenburg/Brunswick/Nottoway/Cum
berland/Halifax

(11)Contact all PSAPs for regional mtg. Region 1 Folders for PSAPs Agenda updated
(11)Newsletter published Region 5 June Issue
(11)Respond to PSAP correspondence/questions Region 7.5 T/C email/letters on issues/questions
(11)Regional mTg. Region 3.5 4 PSAPs not in attendance
(11)Mailed minutes and info from regional mtg Region 0.75 To all PSAPs
(11)Sent PSAPs wireless board info and updates Region 1.5 Filed in

(11)Prepare annual report of work for PSAPS Region 3 FY2003 report of project hours for each 
PSAP

(12)Review Wireless Board Agenda and notify PSAPs Region 1 Sent e-mail to all PSAPs ref issues
(12)Monthly Report DIT Region 10 Sent copies to PSAPs

(12)Prepared Hours forecast for FY2004 Region 5.5 Revised original and sent to Steve 
Marzolf
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(12)Prepare PSAP folders for WB mtg Region 3.25 All PSAP issues/FY reports
(12)Wirelss Board Mtg Region 1.75

(13)Revise & update training manual for PSAPs Region 18.25 Manual revisions to be reviewed for final 
approval 07/03

(15)True preparation documentation requests Region 8 Filed all info in true-up folders for 
PSAPs

(15)Design Excell Formula Sheet for True-up Region 2.75 Included w/training manual
Phase II Southside Region
(1)Format critical factors for Mapping RFP Region 4.5 Begin Draft of RFP for Region
(3)Draft Phase II request letters Region 0.75 To be reviewed by PSAPs
(6)Polled PSAPs on HCAS solution Region 0.25 E-mailed all PSAPs w/info

0 189.5

0 0

Issue Comments
Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
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